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Introduction and Existing Roadway
Interstate Highway 35 (I-35) within Travis County is located within a heavily urbanized corridor that
consistently ranks within the Top 3 Most Congested Roadways in Texas, currently #2, as measured by
Texas Transportation Institute (TTI), and roadways with the highest annual congestion costs at more
than $200M (TTI 2019). The proposed action, called the I-35 Capital Express Central Project, would
construct two managed lanes in each direction along I-35 from US Highway 290 (US 290) East to US
290 West/State Highway (SH) 71 for a total distance of approximately 8 miles, including additional
direct connectors at I-35/US 290 East, in Austin, Texas in Travis County.
The existing I-35 roadway from US 290 East to US 290 West/SH 71 is located in an urban area with
adjacent commercial, residential, institutional, governmental, and parks/open space properties.
Within the proposed project limits, I-35 is an access-controlled interstate highway. Beginning at the
southern limit, US 290 West/SH 71, the roadway typically has three to four, 12-foot-wide mainlanes
(concrete barrier-separated) with 4- to 12-foot-wide inside shoulders, 10- or 12-foot-wide outside
shoulders, and two to three, 11- or 12-foot-wide frontage road lanes with curb and gutter in each
direction. From Lady Bird Lake to 15th Street, I-35 generally includes three 12-foot-wide mainlanes in
each direction with auxiliary lanes between some of the ramps. North of 15th Street, the roadway has
four mainlanes in each direction and includes the upper/lower deck split just north of MLK Jr.
Boulevard with a continuation of the upper decks to north of Airport Boulevard. From Airport Boulevard
to US 290 East, I-35 includes four barrier-separated mainlanes in each direction. The roadway here
typically has 2- to 6-foot-wide inside shoulders, 10-foot-wide outside shoulders, and two to four, 11- or
12-foot-wide frontage road lanes with curb and gutter in each direction. Sidewalks exist in most, but
not all, locations throughout the project area and shared-use paths are located within the project area
in “downtown” Austin, defined as between MLK Jr. Boulevard and Holly Street. Drainage along the
roadway (mainlanes and frontage roads) is provided by storm sewer networks and some open ditches.
The existing right of way (ROW) width is typically 200 to 350 feet but is wider at the interchanges.
Existing permanent drainage easements are located at creek crossings. The posted speed limit along
I-35 in the proposed project area is 60 mph on the mainlanes and 35 to 50 mph on the frontage roads.
The "range of alternatives" refers to the alternatives discussed in environmental documents. It
includes all reasonable alternatives, which must be rigorously explored and objectively evaluated, as
well as those other alternatives, which are eliminated from detailed study with a brief discussion of
the reasons for eliminating them (40 Code of Federal Regulations [C.F.R.] §1502.14). Reasonable
alternatives are those that are “technically and economically practicable or feasible, and meet the
purpose and need for the proposed action” (40 C.F.R. § 1502.14). All reasonable alternatives and a
no-build alterative will be evaluated in the Environmental Impact Statement (EIS) for the proposed
project.

Purpose and Need
The proposed project is needed to improve I-35 between US 290 East and US 290 West/SH 71 to
meet current design standards and current and future travel demand. The existing roadway does not
meet current federal and state design standards, which has resulted in operational deficiencies and
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longer travel times for all users, including emergency response vehicles and transit, particularly during
peak hours. The proposed project is also needed to improve bicycle and pedestrian paths within the
project limits.
The purpose of the proposed project is to improve this critical regional, national, and international
thoroughfare by enhancing safety, managing congestion, improving operational efficiency, and
creating a more dependable and consistent route for the traveling public, including bicyclists and
pedestrians, emergency responders, and transit.

Project History
Beginning as far back as the 1980s, the Texas Department of Transportation (TxDOT) recognized the
need to upgrade I-35 through the region to provide improved mobility. The current efforts incorporate
past feedback and analyses, but the existing projects did not launch until 2019-2020. Listed here are
major events in the project’s evolution illustrating how the project progressed to where it is today.
2011: The I-35 Corridor Advisory Committee released the My35 Plan. The TxDOT Austin District, in
coordination with the City of Austin and other partners, launched the Mobility35 program, also known
as the I-35 Capital Area Improvement Program (CAIP), which focuses on improvements to I-35 in
Williamson, Travis, and Hays counties.
2013: TxDOT released the I-35 CAIP Corridor Implementation Plan for Travis County, which identified
various improvements for I-35, including adding lane capacity.
2013—2014: The Downtown Stakeholder Working Group, composed of local governmental entities
and community stakeholders, convened for ten monthly meetings and two data digs to evaluate
concepts for I-35 in downtown Austin between MLK Jr. Boulevard and Holly Street. The Working Group
considered two concepts for downtown: one that would add one managed lane in each direction of I35 and elevate the southbound mainlanes over Cesar Chavez Street while retaining the current
elevated configuration through downtown; and another that would also add one managed lane in each
direction of I-35 while lowering the mainlanes of the roadway below ground from approximately 12th
Street to south of Cesar Chavez Street. The group strongly recommended the latter option of lowering
the mainlanes and voiced support for placing “lids”, or “caps”, on the mainlanes where feasible (TxDOT
2014).
2014: TxDOT initiated the I-35 Future Transportation Corridor (FTC) Planning and Environmental
Linkages Study (PEL) (TxDOT 2014a) which resulted in the concept of adding one tolled managed lane
in each direction of I-35 from SH 45 North to SH 45 Southeast. The PEL provided opportunities to bring
together transportation planning and environmental considerations early in the planning process,
which would be integrated into the National Environmental Policy Act (NEPA) process as the project
was developed. The goal of the PEL was to develop a purpose and need, determine lane type/mode
choice for the corridor, and determine segments of independent utility for future NEPA studies. Agency
and stakeholder meetings were held throughout the study, where representatives from TxDOT, Federal
Highway Administration (FHWA), the City of Austin and Capital Area Metropolitan Planning Organization
(CAMPO) collaborated on the PEL effort. TxDOT also coordinated with Capital Metro Transportation
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Authority (CapMetro) to discuss their interests in the I-35 corridor and to get input on potential transit
access points. Three rounds of public meetings were held to provide citizens information about the
study’s progress and to solicit input about the purpose and need, the range of alternatives,
recommended lane type alternatives, and segments of independent utility for the FTC.
The PEL studied several alternatives, including: a rail lane, general purpose lanes, freight-only lanes,
managed express toll lanes, managed transit-only lanes, managed high occupancy vehicle (HOV)
lanes, and managed through lanes. Of those, only the managed lane alternatives (except for the
“managed freight-only” and “managed through lane” alternatives) met the purpose and need—
specifically, “to create a more dependable and consistent route for transit, emergency responders,
and other motorists.” The general purpose lane alternative did not meet the purpose and need
because it would not provide more reliable travel times due to the overloaded system utilizing the
added capacity. In addition, transit and emergency vehicles would not be able to rely on the corridor
as a consistent route for emergency response. The second, detailed analysis, concluded that a
managed lane FTC would increase average speeds through the corridor while providing an improved
level of service compared to the other alternatives. The study then recommended that the managed
express/toll lane and managed express/toll lane with transit alternatives should be included in the
CAMPO 2040 Regional Transportation Plan and were the best alternatives to move forward for further
NEPA analysis, along with the no-build.
2014–2015: TxDOT hosted five Decks Neighborhood Workshops for the I-35 “decks area”, defined as
from Airport Boulevard to MLK Jr. Boulevard, and to discuss the addition of one managed lane in each
direction. Representatives from multiple neighborhoods, the University of Texas (UT), and Catellus, the
master developer for the Mueller neighborhood, participated in the workshops. The workshops
focused on the desire to remove the decks, concern about super streets concepts, neighborhood cutthrough traffic, access to local businesses and neighborhoods, traffic noise, and exit configuration.
2016–2017: Following the recommendations presented in the PEL to move forward with adding
managed lanes in each direction, TxDOT hosted open house meetings and virtual open houses for the
three projects in the study area, which extended from FM 1431 to SH 45SE. The projects at that time
were called North16 (from RM 1431 to US 183), Central7 (from US 183 to Riverside Drive), and
South10 (from Lady Bird Lake to SH 45SE). These alternatives centered around adding one tolled lane
in each direction along I-35. TxDOT hosted a public open house on Sept. 20, 2016 for the I-35 Central7
project where the public considered two alternatives: a managed lane build alternative (one tolled
managed lane in each direction along I-35), which included direct transit access to the managed lanes
with two design options in downtown Austin and a no-build alternative. The two design options within
downtown Austin were: (1) elevate the southbound mainlanes and managed lanes over Cesar Chavez
Street while retaining the current elevated configuration through downtown, and (2) lower the
mainlanes and managed lanes below ground from approximately 12th Street to south of Cesar Chavez
Street. TxDOT received more than 2,500 comments in person and online about the Central7 project.
Feedback themes included connectivity and ease of movement along and across I-35, preference for
lowered option, concern about traffic noise, support for tolled managed lanes, and support for
integrating the CapMetro rail/transit line into project design.
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As studies have progressed on I-35 between US 290 East and US 290 West/SH 71, TxDOT identified
a need for more than one managed lane in each direction. Further study revealed that two lanes in
each direction would allow for better operational performance, reliability, and safety. The additional
capacity would provide for better incident management capabilities resulting from the second lane
that could be used to maneuver around incidents and/or obstacles and provide better emergency
response access. The additional lanes would also improve operations at ingress and egress locations.
Therefore, two managed lanes in each direction are currently being considered in the EIS process.
January 2020: TxDOT hosted the I-35 Capital Express Central Design Charrette to solicit input from
stakeholders regarding previous concepts that were developed and to seek additional input to be
considered during the development of further build alternatives, including the addition of two managed
lanes in each direction. More than 30 concepts were proposed over the course of the charrette. Design
charrette participants included TxDOT personnel, Mobility35 General Engineering Consultant staff,
representatives from the City of Austin Transportation Department, Central Texas Regional Mobility
Authority, CapMetro, CAMPO, FHWA, UT Austin, and Downtown Austin Alliance.
April 2020: In early 2020, the I-35 Capital Express Central Project was partially funded with a $560
million allocation of the estimated $4.9 billion construction cost. On April 30, 2020, the Texas
Transportation Commission approved an amendment to the 2020 Unified Transportation Program
(UTP), a 10-year plan to guide transportation project development, that allocated an additional $3.4
billion of funding to the I-35 Capital Express Central Project. In April 2020, the CAMPO Transportation
Policy Board approved reallocating $633 million in funding to the I-35 Capital Express Central Project.
The remaining $307 million was allocated to the project in the 2021 UTP. This project is currently fully
funded in the UTP ($4.9 billion). Tolling is not currently a funding option and tolled lanes are not
currently under consideration (TxDOT 2021).

Range of Alternatives
Possible build alternatives for the I-35 Capital Express Central Project include three alternatives, which
start with the above assumptions, including: adding two non-tolled managed lanes in each direction,
removing the upper decks on I-35 (between Airport Boulevard and MLK Jr. Boulevard), and lowering I35 through downtown (between MLK Jr. Boulevard and Holly Street). Moreover, because we are now
in a non-tolled environment under the 2021 UTP, the current project is considering HOV, two or more
(2+) occupants, which meets the eligibility requirement for this project. Each alternative would also
add direct connectors at I-35 and US 290 East to enhance mobility at this high-volume interchange,
and to facilitate the transition of one managed lane to/from US 290 and one managed lane to/from I35 to the north.
The first alternative would construct lowered mainlanes and tunneled managed lanes between Airport
Boulevard and MLK Jr. Boulevard, and between Riverside Drive and Oltorf Street. The second build
alternative would construct lowered mainlanes and lowered managed lanes between Airport
Boulevard and Cesar Chavez Street, and between Riverside Drive and Oltorf Street. The third
alternative would be similar to Alternative 2, but with managed lanes that overpass Airport Boulevard,
at approximately the same elevation as the existing upper decks, and at Woodland Avenue, at the
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same elevation as the existing mainlanes. All build alternatives would include: removing the upper
deck in each direction from Airport Boulevard to Martin Luther King Jr. Boulevard; reconstructing the
bridge across Lady Bird Lake; improving bicycle and pedestrian paths; accommodating current and
future CapMetro routes; on-site and off-site drainage facilities; and potentially accommodating a deck
plaza in the downtown area funded by others. Potential design options currently being considered for
all build alternatives include: a downtown bypass system; an access-controlled frontage road; a
downtown boulevard concept; and direct transit access at Riverside Drive and Dean Keaton Street.
Table 1 below describes the alternatives.
Although it does not meet the need and purpose of the project, the no-build alternative is still an option
and will be carried forward, through the EIS as a baseline for comparison. At the end of the EIS process,
if TxDOT decides that the no-build alternative is the selected alternative, I-35 within the project limits,
from US 290 East to US 290 West/SH 71, would continue to exist as it does today and would continue
to receive standard, routine maintenance. By 2045, I-35 traffic within the project limits is expected to
reach 303,700 vehicles per day, an increase of approximately 47 percent over 2019, and safety and
mobility would continue to decline as population increases (TxDOT 2020). In addition, if the no-build
alternative is selected, the proposed bicycle/pedestrian facilities would not be constructed.

Table 1. Range of Alternatives
Alternative

Description

No Build

Standard, routine maintenance

Build 1
Managed Lanes Tunnel
Section

Two tunneled managed lanes* and lowered mainlanes in each
direction with additional flyovers at I-35 and US 290 East.

Build 2
Managed Lanes Lowered
Section

Two lowered managed lanes* and lowered mainlanes in each
direction with additional flyovers at I-35 and US 290 East.

Build 3
Managed Lanes Lowered
Section, Modified at Airport
Boulevard and Woodland
Avenue.

Two lowered managed lanes and lowered mainlanes in each
direction with additional flyovers at I-35 and US 290 East.
Managed lane overpasses at Airport Boulevard and Woodland
Avenue.

Tunnel = two levels below frontage roads and cross streets and
one level below mainlanes
* Only northbound managed lanes tunneled through downtown

Lowered = one level below frontage roads and cross streets and
same level as mainlanes

Source: I-35 Capital Express Central Project Team
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Evaluation of Alternatives
The agency and public scoping process will help define the method that will be used to screen and
evaluate alternatives and the reasonable alternatives to be studied in further detail in the EIS. The
alternatives screening process will include evaluation criteria from the purpose and need for this
project. A second agency and public scoping meeting is being planned for winter 2021 that will focus
on the alternatives screening and evaluation process. Agencies and the public will have an opportunity
to provide comments at this meeting.
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